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Task Title:   Create a 9-1-1 Stakeholder Communications Plan 

Region:   Region 1 

Committee Chair: Allan L. Weese 

Committee Participants: Charlie Udriet (Hanover County ECC), Rebekah Craft (Salem Police 

Dept), Charles Werner (VDEM), Suzanne Crostic (Chesterfield County 
IST), Tracie Chambers (Chesterfield County IST), and open to anyone 
else across the Commonwealth that would like to participate. 

  
 

Task Business Case 

Overview 

1. Develop a communications plan for internal and external 9-1-1 stakeholders to 

include policy and process on how communications will take place among 

stakeholders.  

2. Identify methods of communicating with 9-1-1 professionals and the public 

3. Create processes for a central repository of documents and information relative to 

9-1-1 in the Commonwealth 

Benefit/Jeopardy 

Benefit 

Increase stakeholder awareness of activities related to the E911 Services Board and 

Regional Advisory Council, have a single source for documents, information, and news, 

and communicate the Commonwealth’s progress towards developing NG911.  

Jeopardy 

Inconsistent information regarding 9-1-1 can be detrimental to the public and creates 

confusion as to the mission and purpose of 9-1-1 in the Commonwealth. 

Goal/Objective 

The goal of this task is to create a 9-1-1 stakeholder communications plan. 

Objectives include polices and processes for: 

1. Website 

2. New Letter 

3. Social Media 

4. Public Service Announcements 

Deliverables 

Milestone 1 – Task Group Formation 

Finalize task group membership; identify subject matter experts and technical experts.  

Schedule meetings and/or conference calls and determine responsibilities of the group 

participants.  
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Milestone 2 – Audience and Media 

Identify the audience, what is to be presented to each, presentation media, and 

processes for each media. 
 

Milestone 3 – Web Site Processes and Ownership 

Define processes for building a robust, dynamic web site including the goals, scope, 

ownership and management, site planning and content.  
 

Milestone 4 – Email Processes and Ownership 

Define processes for building and usage of email in delivering content specific 

information to recipients including the goals, scope, ownership and management, and 

content. 

Milestone 5 – Social Media Processes and Ownership 

Define processes for the usage of social media in delivering content specific information 

to recipients including the goals, scope, ownership and management, and content. 

Milestone 6 – Draft Report 

Prepare draft of the Task Group report; review and incorporate additions, changes and 

comments. 
 

 

Milestone 7 – Finial Submission 

Submit Report and Policies to RAC 

Initiatives Resources and Dependencies 

Resources Required  

1. Marketing / Public Relations 

2. Web Site Hosting 

3. Web Developer 

4. Social Media (Twitter, Facebook, etc.) 

5. Listserv/E-mail Blasts 

 

Dependencies 

1. Interface with Goal 2, Int A, Task 1, “Create a 9-1-1 Clearinghouse.” 

2. Input from all members of the 911 community willing to share information 

3. Input from other RAC Task Projects 
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Risks 

 Failure to identify and implement a stakeholders communication plan will leave a 

major void in addressing the Commonwealth’s plans for implementing NG911.  

 RAC will have a difficult time interacting with the local PSAP community and other 

stakeholders without a forum to discuss issues and communicate improvements to 
the E911 Services Board. 

 The public and other public safety partners will not receive information needed for 

their acceptance of the goals and objectives of the RAC and NG911. 

Schedule 

Overall Schedule  

Task Group Formation – 4/28/2016 

Audience and Media – 5/2016 

Processes and Ownership – 6/2016 

Policies for Communications – 8/2016 

Steps for Building Communications System – 10/2016 

Draft Report – 12/2016 

Final Submission of Report and Policies – 1/2017 

 
 


